PRECISION COLLECTION,

Project success rides on your team'’s ability to plan ahead. So the more time you

S Chedl/]llng have to troubleshoot a job, the better. With Precision Scheduling Integrator, you
have the tools to start the ball rolling long before construction begins. Quick,
Integrator realistic project schedules are only an estimate away when using the Integrator to
connect Precision estimating to industry-standard scheduling software—like

Primavera or Microsofte Project for Windows.

Why build a schedule from scratch when so much useful information is already
at your fingertips? Labor and equipment details, material items, productivity factors,
estimator notes. The Scheduling Integrator makes the most of your estimating work
by gathering these items from Precision and automatically creating a planning base
of tasks or activities for use in building a schedule. Simply open the project file in
your scheduling software and you're well on your way. A great tool to jump-start and
simplify the scheduling process, and give your team more time to plan for success.

Features
- Generates a schedule specifically geared to Primavera—Primavera Project Plannere
(P3@) and SureTrak Project Managere—or Microsoft Project, or a generic file for use in
other scheduling software
Generates tasks/activities by group phase, phase, item, assembly, material class,
subcontractor, location, job cost phase, CAD reference or Work Breakdown Structure
(WBS) codes in the estimate
Lets you specify how work and duration units are measured (by hours, days, weeks
or months) based on scheduling software options, and choose how days and weeks
are defined
Calculates durations for entire task/activity
Tracks labor/equipment resources, as well as subcontractors and special material
resources
Automatically transfers estimator notes into scheduling software
Can update a schedule with estimate additions or revisions
Runs on:
- a single workstation housing both Precision and scheduling software
« two workstations, one hosting Precision and the other hosting the

scheduling software
« a network

Scheduling Integrator is part of Timberline’s Precision Collection for
Construction Estimating—a full line of estimating products based on Timberline’s
more than 25 years of experience on the leading edge of construction software
technology.
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